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Project:Project: FW Consent Decree & Major Sewer Proj 4436 01-Jan-08 31-Dec-24

Plant PPlant Primaries 1 01-Jan-08 01-Jan-08

1000 Plant Primaries 1 01-Jan-08 01-Jan-08

Plant PPlant Phase III (85 MGD) 2088 01-Jan-08 31-Dec-15

2010 Master Planning / Study 366 01-Jan-08 31-Dec-08

2020 New RWW Pumps -Design 365 01-Jan-09 31-Dec-09

2050 Misc Hydraulic Improvements -Design 365 01-Jan-09 31-Dec-09

2030 New RWW Pumps - Construction 365 01-Jan-10 31-Dec-10

2040 New RWW Pumps - CM 365 01-Jan-10 31-Dec-10

2060 Misc Hydraulic Improvements - Construction 365 01-Jan-10 31-Dec-10

2070 Misc Hydraulic Improvements CM 365 01-Jan-10 31-Dec-10

2080 New Effluent PS - Design 731 01-Jan-11 31-Dec-12

2090 New Effluent PS - Construction 1095 01-Jan-13 31-Dec-15

2100 New Effluent PS - CM 1095 01-Jan-13 31-Dec-15

Early FEarly Floatables Control 523 01-Jan-08 31-Dec-09

3010 Master Planning / Study 366 01-Jan-08 31-Dec-08

3020 Outfalls 017 & 021 - Design 366 01-Jan-08 31-Dec-08

3030 Outfalls 017 & 021 - Construction 366 01-Jan-08 31-Dec-08

3040 Outfalls 017 & 021 - CM 366 01-Jan-08 31-Dec-08

3050 Outfall 052 - Design 731 01-Jan-08 31-Dec-09

3060 Outfall 052 - Land Acquisition 365 01-Jan-09 31-Dec-09

3070 Outfall 052 - Construction 365 01-Jan-09 31-Dec-09

3080 Outfall 052 - CM 365 01-Jan-09 31-Dec-09

CSSCCSSCIP - Basins w/future SS or SD 1044 01-Jan-08 31-Dec-11

4010 Master Planning / Study 366 01-Jan-08 31-Dec-08

4020 St Joe Subbasins - Design 731 01-Jan-08 31-Dec-09

4045 Master Planning / Study 2 731 01-Jan-08 31-Dec-09

4030 St Joe Subbasins - Construction 730 01-Jan-09 31-Dec-10

4040 St Joe - CM 730 01-Jan-09 31-Dec-10

4050 Subbasins R14033, R14075, Q06022 - Design 730 01-Jan-09 31-Dec-10

4060 Subbasins R14033, R14075, Q06022 - Construction 730 01-Jan-10 31-Dec-11

4070 Subbasins R14033, R14075, Q06022 - CM 730 01-Jan-10 31-Dec-11

Pond Pond Storage & Dewatering 1566 01-Jan-08 31-Dec-13

5010 Master Planning / Study 366 01-Jan-08 31-Dec-08

5030 Bleedback - Construction 366 01-Jan-08 31-Dec-08

5040 Bleedback - CM 366 01-Jan-08 31-Dec-08

5050 Pond 1 Grit & Misc Improvements - Design 365 01-Jan-09 31-Dec-09

5060 Pond 1 Grit & Misc Improvements - Construction 730 01-Jan-09 31-Dec-10

5070 Pond 1 Grit & Misc Improvements - CM 730 01-Jan-09 31-Dec-10

5080 Grit Phase 2 & CSPS -  Design 730 01-Jan-09 31-Dec-10

5000 Grit Phase 2 & CSPS - Construction 1096 01-Jan-11 31-Dec-13

5100 Grit Phase 2 & CSPS - CM 1096 01-Jan-11 31-Dec-13

CSSCCSSCIP - Basins Tributary to future PI 2086 01-Jan-10 31-Dec-17

6010 Master Planning / Study 1826 01-Jan-10* 31-Dec-14

6020 TBD Approx 18 Subbasins - Design 2557 01-Jan-10 31-Dec-16

6030 TBD Approx 18 Subbasins - Construction 2557 01-Jan-11 31-Dec-17

6040 TBD Approx 18 Subbasins - CM 2557 01-Jan-11 31-Dec-17

SatelliSatellite Storage - St. Joe River 2608 01-Jan-09 31-Dec-18

7010 Master Planning / Study 1095 01-Jan-09* 31-Dec-14

7015 Outfalls #45, #51, #53 & #68 - Land Acquisition 1461 01-Jan-10* 31-Dec-13

7020 Outfalls #45, #51, #53 & #68 - Design 730 01-Jan-14 31-Dec-15

7030 Outfalls #45, #51, #53 & #68 - Construction 1096 01-Jan-16 31-Dec-18

7040 Outfalls #45, #51, $53 & #68 - CM 1096 01-Jan-16 31-Dec-18

SatelliSatellite Disinfection - St. Joe River 1826 01-Jan-10 31-Dec-16

8010 Master Planning / Study 1461 01-Jan-10* 31-Dec-16

8015 Outfall #52 - Land Acquisition 365 01-Jan-10 31-Dec-10

8020 Outfall #52 - Design 366 01-Jan-12 31-Dec-12

8030 Outfall #52 - Construction 730 01-Jan-13 31-Dec-14

8040 Outfall #52 - CM 730 01-Jan-13 31-Dec-14

SatelliSatellite Disinfection 3131 01-Jan-09 31-Dec-20

9010 Master Planning / Study 731 01-Jan-09* 31-Dec-16

9015 Outfalls #54, #61 & #62 - Land Acquisition 1096 01-Jan-10 31-Dec-12

9020 Outfalls #54, #61 & #62 - Design 731 01-Jan-16 31-Dec-17

9030 Outfalls #54, #61 & #62 - Construction 1096 01-Jan-18 31-Dec-20

9040 Outfalls #54, #61 & #62 - CM 1096 01-Jan-18 31-Dec-20

MortoMorton Street/O10101 Reroute 3131 01-Jan-08 31-Dec-19
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Plant Primaries

Master Planning / Study

New RWW Pumps -Design

Misc Hydraulic Improvements -Design

New RWW Pumps - Construction

New RWW Pumps - CM

Misc Hydraulic Improvements - Construction

Misc Hydraulic Improvements CM

New Effluent PS - Design

New Effluent PS - Construction

New Effluent PS - CM

Master Planning / Study

Outfalls 017 & 021 - Design

Outfalls 017 & 021 - Construction

Outfalls 017 & 021 - CM

Outfall 052 - Design

Outfall 052 - Land Acquisition

Outfall 052 - Construction

Outfall 052 - CM

Master Planning / Study

St Joe Subbasins - Design

Master Planning / Study 2

St Joe Subbasins - Construction

St Joe - CM

Subbasins R14033, R14075, Q06022 - Design

Subbasins R14033, R14075, Q06022 - Construction

Subbasins R14033, R14075, Q06022 - CM

Master Planning / Study

Bleedback - Construction

Bleedback - CM

Pond 1 Grit & Misc Improvements - Design

Pond 1 Grit & Misc Improvements - Construction

Pond 1 Grit & Misc Improvements - CM

Grit Phase 2 & CSPS -  Design

Grit Phase 2 & CSPS - Construction

Grit Phase 2 & CSPS - CM

Master Planning / Study

TBD Approx 18 Subbasins - Design

TBD Approx 18 Subbasins - Construction

TBD Approx 18 Subbasins - CM

Master Planning / Study

Outfalls #45, #51, #53 & #68 - Land Acquisition

Outfalls #45, #51, #53 & #68 - Design

Outfalls #45, #51, #53 & #68 - Construction

Outfalls #45, #51, $53 & #68 - CM

Master Planning / Study

Outfall #52 - Land Acquisition

Outfall #52 - Design

Outfall #52 - Construction

Outfall #52 - CM

Master Planning / Study

Outfalls #54, #61 & #62 - Land Acquisition

Outfalls #54, #61 & #62 - Design

Outfalls #54, #61 & #62 - Construction

Outfalls #54, #61 & #62 - CM

 Master LTCP Schedule 20-Oct-08 11:51

Primary Baseline
Actual Work

Remaining Work
Critical Remaining Work

Milestone
% Complete
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10010 Master Planning / Study 731 01-Jan-08 31-Dec-09

10020 Design 1 731 01-Jan-16* 31-Dec-17

10030 Construction 1 730 01-Jan-18 31-Dec-19

10040 CM 1 730 01-Jan-18 31-Dec-19

WayneWayne Street Parallel Interceptor 3152 01-Jan-10 31-Jan-22

11010 Master Planning / Study 730 01-Jan-10* 31-Dec-15

11012 Route Study 731 01-Jan-12* 31-Dec-13

11013 Geotech 730 01-Jan-13 31-Dec-14

11015 Land Acquisition 1461 01-Jan-14 31-Dec-17

11020 Design 1 1096 01-Jan-16 31-Dec-18

11017 Model Update 730 01-Jan-17 31-Dec-18

11030 Construction 1 1127 01-Jan-19 31-Jan-22

11040 CM 1 1127 01-Jan-19 31-Jan-22

St. MaSt. Marys Parallel Interceptor 3652 01-Jan-11 31-Dec-24

12010 Master Planning / Study 730 01-Jan-11* 31-Dec-19

12012 Route Study 730 01-Jan-14* 31-Dec-15

12013 Geotech 731 01-Jan-15 31-Dec-16

10215 Land Acquisition 1461 01-Jan-17 31-Dec-20

12017 Model Update 730 01-Jan-17 31-Dec-18

12020 Design 1 731 01-Jan-20 31-Dec-21

12030 Construction 1 1096 01-Jan-22 31-Dec-24

12040 CM 1 1096 01-Jan-22 31-Dec-24

Late FLate Floatables Control 1565 01-Jan-18 31-Dec-23

13010 Master Planning / Study 365 01-Jan-18* 31-Dec-18

13020 Misc Outfalls - Design 365 01-Jan-19 31-Dec-19

13030 Misc Outfalls - Construction 1461 01-Jan-20 31-Dec-23

13040 Misc Outfalls - CM 1461 01-Jan-20 31-Dec-23

SatelliSatellite Storage 1305 01-Jan-20 31-Dec-24

14010 Master Planning / Study 366 01-Jan-20* 31-Dec-20

14015 Outfall #64 - Land Acquisition 365 01-Jan-21 31-Dec-21

14020 Outfall #64 - Design 365 01-Jan-22 31-Dec-22

14030 Outfall #64 - Construction 731 01-Jan-23 31-Dec-24

14040 Outfall #64 - CM 731 01-Jan-23 31-Dec-24

Pond Pond High Rate Treatment 1 01-Jan-08 01-Jan-08

15000 Pond Hige Rate Treatment 1 01-Jan-08 01-Jan-08
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Master Planning / Study

Design 1

Construction 1

CM 1

Master Planning / Study

Route Study

Geotech

Land Acquisition

Design 1

Model Update

Construction 1

CM 1

Master Planning / Study

Route Study

Geotech

Land Acquisition

Model Update

Design 1

Construction 1

CM 1

Master Planning / Study

Misc Outfalls - Design

Misc Outfalls - Construction

Misc Outfalls - CM

Master Planning / Study

Outfall #64 - Land Acquisition

Outfall #64 - Design

Outfall #64 - Constructi

Outfall #64 - CM

Pond Hige Rate Treatment

 Master LTCP Schedule 20-Oct-08 11:51

Primary Baseline
Actual Work

Remaining Work
Critical Remaining Work

Milestone
% Complete
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